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23 December 1954

MEMORANDUM FOR THE RECORD

SUBJECT: Construction of the Records Center

1. Discussion with Mr, of the Real Estate 25X1A9a
and Construction Division today Indicates the following
with respect to couwpletion of the new Records Center;

a. Due to weather conditions, the date for com-
pletion of the new Records Center is tentatively estab-
lished as 31 January 1955 instead of previous date.

b, Invitations for bids on the installation of
steel shelving are in process of distribution with a dead-
line of 6 January 1955 for receipt.

2. The staff study prepared by m 25X1A9a
the Transportatlon Division was discussed with -+ 25X1A9a
Any pertinent comments involving the Real Estate and Con-
struction Division will be handled with |Gk 25X1A9a
by hiwm.

25X1A%9a
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